DENNIS R, OJARD, P.E.

ELGIN, JOLIET AND EASTERN RAILWAY COMPANY
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Mr. Kevin L. Sharpe
Director of Processing & Information
Hlinois Commerce Commission
527 E. Capitat Avenue
Springfield, IL 62701
| %QOC«SKE.SS ety rid
Re: Current Progress & Status Report

Year 2002 State Crossing Projects

Dear Mr. Sharpe:

Please find accompanying this letter a table summarizing all the current, pending and completed road
crossing improvement projects on the Elgin, Joliet & Eastern Railway Company for the 2002 calendar year.

If there are any questions regarding this matter, please feel free to contact EJ&E’s Jovan Jevtovic at {815)
740-6593.

Sincerely,

Dennis R. Ojd, P.E.
Chief Engineer
cc: R. C. Baker
T. W. Hunter
Chery} Cathey-IDOT

Henry Humphries-ICC
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ELGIN, JOLIET EASTERN RAILWAY

lilinois
2002 Signal
Road Crossing Projects
Order#| AFE Estimate| Actual
Crossing | Description | X-Res#| ProjID#| Costs | % | Amount| Cost | Form3 | Form 2 Comments
T McHenry-Gilmer| Renew crossing - 3510 Total | 100 | 165,/25.15
Rd. adding predictor EJE 0 0 : Order Issued 08/07/02-
260 500N and gates IDOTACC| 70730 |163725.18 8//2002 2002/2003 Project
lf. Cld McHenry T02-0073 3810 Total 100 |59,858.19
Rd. Add gates & EJE 0o |0 7 Order Issued 08/07/02-
260 503J cantilevers IDOTACC} 70/30 |59,858.18 8//2002 © 2002/2003 Project
Renew crossing | T02-0073 3810 Total 100 161,347.14 2
lll. Cuba Rd. adding predictor EJE 0] 0] - Order Issued 08/07/02-
260 511B and gates IDOTACC| 70/30 |161,347.14 8//2002 2002/2003 Project
Renew crossing | T02-0026 3836 Total 176,912.23 Cook County 100%
IV.Sutton Rd. adding predictor EJE 0 Financed-Fall 2002
260 521G and gates X1M779 S6708 | CookCo.| 100.0 |176,912.23 04/30/02 Project
V. Shoe Factory [Renew crossing | T02-0026 3836 Total 176,912.23 Cook County 100%
Rd. adding predictor EJE 0] Financed-Fall 2002
260 525J and gates X11780 $6709 | CookCo.| 100.0 |176,912.23 04/30/02 Project
T02-0075 Total 100 |[172,130 -
V|. Smith Road |New crossing, EJE 10 17,213 -
260 536W predictor & gates IDOT/ACC| 90 |154,917 06/27/02 Winter 2002/2003 Project
VI. Normantown T01-0055 3802 Total 100 {179,197
rd. New crossing, EJE 0 Completed April 2002-
260 571K predictor & gates | X11787 86545 (IDOTACC| 70730 (179,197 12/21/01| 04/30/02|Final Bill Pending
Vill. Chapins Rd. T01-0055 3801 Total 100 161,194
(127th St) New crossing, EJE 0 o Completed April 2002-
260 573Y predictor & gates | X11788 56546 |IDOTACC| 70730 161,194 12/21/01| 04/30/02|Final Bill Pending
T97-00835 PLFLD 10 |6,873.729
IX. Van Dyke Rd. |Add gates, EJE 5 3,436.86
260 576U remove flashers | X11459 S6609 IDOT 85 (58,426.68 01/03/02 Fall 2002 Completion
X. Water 3785 Total 175,700.49
Treatment Plant |New crossing, EJE 0 Summer 2002 Project-
260 936P predictor & gates S6518 PLFLD 100.0 {175,700.49 Plainfield Private Crossing
Y. 7 5r Joliet |10 19,276 Completed May 2002-
X1. Division St.  [Renew crossing | 1 ! 4.0 EJE |5 9,638 Final bill & Supplement
260 588N adding gates T02-003 | S6259 ICC |85 163,847 03/05/02) 05/03/02 | Pending
Relocated T02-0048 i 3801 Joliet |10 8,956
Xll. Theodore St. |crossing, EJE {5 4478
~261 0086— predictor, gates ™%+182+—, 56725 ICC |85 76,125 07/16/02 Falt 2002 Project
EJ 2002 I
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